

WPH KSA — 22-142 Water Park Hotel
LOD 200 to LOD 350 | ID & Joinery | Dec 2025 – Feb 2026

Manmonth Efficiency Report

22.6 MM

Total Budget

15.4 MM

Consumed

7.2 MM

Remaining

0.97 ↓

Efficiency

1. MONTHLY MANMONTH CONSUMPTION

Month	Consumed	Cumulative	Remaining	Burn Rate	Progress	EI	Health
Dec 2025	0.6	0.6	22.0	2.8%	3.0%	1.08	On Track
Jan 2026	6.9	7.5	15.1	33.2%	38.0%	1.14	On Track
Feb 2026	7.8	15.4	7.2	68.0%	66.0%	0.97	On Track
TOTAL	15.4	15.4	7.2	68.0%	66.0%	0.97	—

Efficiency Index Scale:

- **≥1.0** Efficient — progress outpacing burn rate
- **0.8–1.0** Acceptable — closely tracking
- **<0.8** Attention Needed — burning faster than progressing

Key Observations:

- Consumption increased from 6.88 MM (Jan) to 7.85 MM (Feb) — team at full capacity
- Efficiency declined from 1.14 to 0.97 over the last month — still acceptable but trending down
- At 68% burn rate with 66% progress, the project is nearly on the efficient frontier

3. RESOURCE DEPLOYMENT

Name	Role	Reviewer	Notes
Monika Elango	Project Manager	—	PM oversight
Venkateshan G	BIM Coordinator	—	Supervises Sr. Modelers
Vignesh S	Senior Modeler	—	Reviews Arumugesh, Dhanush, Anjana
Lexmanraj	Senior Modeler	—	Reviews Sumathi, Supriya, Mahadir
Anjana	BIM Modeler	Lexmanraj K	176 hrs, full capacity
Sumathi	BIM Modeler	Lexmanraj K	168 hrs / 0.95 MM
Kandarathithan	BIM Modeler	Lexmanraj K	EmpCode 565
Mahadir	BIM Modeler	Vignesh S	LOD-350 scope, 110 hrs
Arumugeshwaran S	BIM Modeler	Vignesh S	105 hrs / 0.60 MM
Dhanush	BIM Modeler	Vignesh S	95 hrs / 0.54 MM
Supriya	Jr Modeler	Lexmanraj K	55 hrs / 0.31 MM

4. BUDGET PROJECTIONS

Scenario	Monthly Burn	Months	End Date	Assessment
Current Rate (Feb pace)	7.8	0.9	Late Mar 2026	Very Tight
Average Rate (3-mo avg)	5.1	1.4	Early Apr 2026	Tight
Reduced Rate (6 res)	3.5	2.1	May 2026	Comfortable
Accelerated (13 res)	8.5	0.9	Late Mar 2026	Risk of Overrun

5. RECOMMENDATIONS

- 1. Monitor EI weekly** — Efficiency declined from 1.14 to 0.97. If it drops below 0.8, immediate resource rebalancing is needed.
- 2. Optimise under-utilised resources** — Supriya (0.31 MM) and Manikandan (0.14 MM) are below 50%. Reassign or cross-deploy to AFRC/Golf Hillside.
- 3. Protect Anjana from burnout** — At 1.00 MM (176 hrs) she's at ceiling. Redistribute to medium-band resources (Dhanush, Arumugeshwaran).
- 4. Request outstanding inputs from DSA** — Updated model files and material submittals are blocking deliverables. Input delays are the primary efficiency risk.
- 5. Begin de-ramping plan** — With only 7.24 MM remaining and 34% work left, plan a gradual reduction to 6-8 resources from April.
- 6. Prioritise Tower A completion** — Focus senior resources (Vignesh, Lexmanraj) on Tower A finishing before redeploying to Tower B.