

Payment Certificate

Al-Badia Phase 6 — MEP Shop Drawing Production | Multi-Discipline

JES BIM Operations
March 2026

Contract Value	Certified to Date	This Month (PA #3)	Balance
AED 834,286	AED 264,399 (31.7%)	AED 73,444 (8.8%)	AED 569,887

1. CERTIFICATE DETAILS

Project	Al-Badia Phase 6	Client	Al Futtaim
Project Code	AFRC	Client Contact	Mr. Isfand Iqbal — AFE Contracting
Contractor	Joseph Engineering Services	Discipline	Multi-Discipline (MEP + ARCH)
Contract Value	AED 834,286.00	LPO Number	AC635/SAP/2492/SC/62006
Certificate No.	PC-003	Package	MEP Shop Drawing Production
Invoice ID	INV-54	Invoice No.	JES-AFRC-INV-003
Claim Month	March 2026	Status	Draft

2. CERTIFIED AMOUNT

Description	Amount (AED)
Current Month Certified (PA #3: Shop Drawing + Submission)	73,444
Previous Cumulative Certified (PA #1 + PA #2)	190,955
Total Certified to Date	264,399
Balance Remaining	569,887

3. MILESTONE SUMMARY

Milestone	Value (AED)	Status	Certified (AED)
PA #1: Input Collection + Modeling (Oct-Dec 2025)	102,822	Completed	102,822
PA #2: Modeling + QC + Coordination (Jan-Feb 2026)	88,133	Completed	88,133
PA #3: Shop Drawing + Submission (Mar 2026)	73,444	Current Claim	73,444
PA #4: Final Submission + Close-out	29,378	Not Started	0
Remaining Scope (ARCH + Other)	540,509	Not Started	0

4. REMARKS

- This certificate covers MEP Shop Drawing work completed during March 2026.
- Current claim: PA #3 — INFRA as-built shop drawings (chilled water, fire, irrigation, power, ACS, landscape).
- Previous cumulative: PA #1 + PA #2 (AED 190,955 = 65% of MEP package).
- MEP package cumulative: AED 264,399 (90% of MEP AED 293,777). Balance shown against full contract value.
- All amounts subject to client commercial verification.
- No deductions or retentions applied.

5. AUTHORIZATION

Certified By (JES)

Commercial Manager

Sign: _____

Date: _____

Reviewed By (Client)

Client Representative

Sign: _____

Date: _____

Approved By (Client)

Authorized Signatory

Sign: _____

Date: _____